Attachment 4

SUPPORTING STATEMENTS FOR EPA’s
FY 2013 BRAC FTE REQUEST

Treasure Island: EPAFY 13 FTE Request

The following project activities require continued EPA participation and input to avoid
project delays:

Site 6 - Former Fire Training School. RI/FS submitted for review December 2011.
Continued groundwater monitoring. Closure expected 2016.

Site 8 - Army Point Sludge Disposal Area. Navy is discussing site closeout with
Caltrans. Estimated Closure 2020.

Site 11 - YBI Landfill. Navy is discussing site closeout with Caltrans. Estimated
Closure 2020.

Site 12 - Old Bunker Area. NTCRA underway for SWDAs. NTCRA work plan
being prepared for Bigelow Court. Rl report being prepared. Estimated closeout
November 2018.

Site 21 - Vessel Waste Oil Recovery Area. Soil gas investigation underway.
Proposed plan being prepared. Estimated closeout March 2018.

Site 24 - Dry Cleaning Facility/Building 99 VOC Plume. Expanded treatability
study for VOC remediation in progress. Preliminary soil gas investigation
underway. Proposed plan being prepared. Estimated Closeout September2018.
Site 27 - Clipper Cove Skeet Range. Proposed Plan being prepared. Estimated
Closeout October 2013.

Site 29 - East Side On/Off Ramps. Navy is discussing site closeout with Caltrans.
Estimated Site Closeout 2020.

Site 32 - Former Training and Storage Area. Post construction summary report is
being finalized. One year of groundwater monitoring is underway. Estimated Site
Closeout January 2013.

Ongoing radiological issues and discussions.



